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FFY04 Homeland Security ODP
Grant Process Timeline

• Step 1: ODP application release date;
• Step 2: 30 days to submit application to ODP;
• Step 3: ODP has 45 days to award grant to state without spending authority;
• Steps 4, 5, 6, & 7: ODP allows 60 days from the award date for state to develop strategy and

detailed spending plan and then gain regional, CHS, EMC, OFM, DSEG concurrence/approval
and return to ODP;

– Step 4: 30 days;
– Step 5: 15 days
– Step 6: 7 days;
– Step 7: 8 days.

• Step 8: Ongoing - 30 to120 days;
• Steps 9 & 10: Ongoing -15 to 30 days;
• Step 11: 14 days;
• Step 12: 7 days;
• Step 13: Ongoing;
• Step 14: Ongoing – Reports due 30 days after end of quarter;
• Step 15: 24th Month of performance period: Typically ODP effectively reduces the 24 month

performance period to 18 or 20 months, by backdating the performance period 6 to 4 months prior
to ODP authorization to expend/ contract funds.

• Step 16: 27th Month: Final close out report is due to ODP 90 days after the end of the
performance period. EMD requires sub-recipient agencies and local jurisdictions to submit their
grant close out reports to EMD NLT 45 days after the end of the grant performance period.
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